
From:                                             Rochlin, Kevin
Sent:                                               Friday, September 27, 2013 2:15 PM
To:                                                  Douglas.Tanner; Greutert,  Ed [USA]; Kelly Wright; Sco  Miller; S felman, Marc; Susan H; Zavala,

Bernie
Cc:                                                   Rochlin, Kevin; Sheldrake, Beth
Subject:                                         Be on the lookout for a short work plan change coming today
 
I sent FMC my notes from the call.  I got an email from Barbara Ritchie saying that they got the message that they need to
complete the work plan requirements even if they are able to reach the ROD ac on level with shielding.
 
Based on the notes, I expect FMC to send a field change to the work plan with the following:
 
1) FMC will follow the Work Plan and add the addi onal li  of material that the work plan calls for and repeat the tes ng from
the work plan.
 
 
In addi on, FMC will propose the following essen ally for their benefit:
 
1) Experiment with hay bales as a shielding wall.
 
2) Work on a correla on between the PIC and a shielded instrument ‐ using loca ons where gamma shine is not an issue.
 
 
In this instance, requiring FMC to complete the work plan studies, although they may not be producing the results they
expected is  se ng a good precedent for the project.  There is never going to be a way to avoid field changes, and there are
going to be  mes when decisions are going to be made as things occur.  However, because we do not have their data in front of
us, comple ng the work plan makes sense.
 
Please review the field change and send comments by Monday a ernoon.  I will be se ng up an availability  me slot from 2 to
4:00 on Monday to discuss the field change and comments.
 
Kevin


